
TECHNICAL STATUS REPORT

Work Assignment Number: RA-02
TDDNo.:S05-0104-OlO
TDD Name: Dead Creek
EPA TDD Manager: Kevir
Tetra Tech TDD Manager

Date: May 7, 2002
Reporting Period: April I through April

28,2002
TDD Completion Date: July 31,2002
Percent Work Completed (Hours): 79.65%
TDD Type: Removal PRP

Distribution: Lorraine Kosik, US EPA START Project Officer
Lisa Smith, US EPA START Contracting Officer

i Tetra Tech EM Inc. START Program Manager

1. Progress Made This Reporting Period

Tetra Tech is performing oversight of PRP removal activities. No significant activity occurred in
April. ODC charges included equipment and fuel charges for ER vehicle, personal gas mileage,
and postage.

2. Problems Encountered and Resolved

None.

3. Deliverables Submitted

Deliverable

Technical Status Report

Date Submitted

04/08/02

4. Activities Planned Next Reporting Period

Tetra Tech will continue to monitor post-removal activities and construction of a temporary cell
liner.

5. Costs Incurred But Not Invoiced

None.

6. Monthly Charges and Budget

Tetra Tech has expended 5.5 level-of-effort (LOE) hours and $692.13. The cumulative
expenditure through the reporting period is 1,037 LOE hours and $71,395.16. The approved
expenditure limit for the work assignment is 1,300 LOE hours and $87,000.



Tetr* Tech EM Inc.
Progress Table 2

Period Ending 04/28/02

Project Non-Labor Detail

Date: 05/01/2002

Name Invoice Transaction Description Amount
Project Description: DEAD CREEK
TDD# No: SOS-0104-010

EXPS 01/27/02 BLADES, HEADLAMP - ER VAN
Total All Olher

I608

16 08

Freig>t/Po»t«ge

FEDERAL EXPRESS CORPORATI 419419742 Postage/Delivery/Freight
Total Freight/Postage

557

557

Parking, Gas Tolls

EXPS 01/27/02
EXPS 12/23/01

FUEL FOR ER VEHICLE
FUEL FOR ER VEHICLE

Total Parking, Gas Tolls

9.00
3850

4750

Ptrsoiul Car Mite!
EXPS
EXPS
EXPS.
EXPS
EXPS
EXPS
EXPS

12/23/01
02/03/02

02/10/02
02/17/02

01/13/02

03/03/02

01/06/02

Travel-Ground-Pers Car
Travel-Ground-Pers Car
Travel-Ground-Pers Car
Travet-Ground-Pers Car
Travel-Ground-Pers Car
Travel-Ground-Pers Car
Travel-Ground-Peis Car

Total Personal Car Mileage

II 39
1460
14.60
14.60

2760
2920
3658

14857

Total DEAD CREEK SOS-0104-010 217.72
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TDD Financial Summary
START Region 5 Contract

Progress Table 3
Reporting Month - April

TDDtf S05-OI04-OIO

TDD Name Dh.AD CRFKK

HOURS

LOF. Hours

Clerical Hours
Total Labor Hours

Direct Labor
Total Direct Labor. Fringe & Overhead

Current
Month

4.50

1.00
5.50

213.80
392.52

Project
To Date

1,035.50

1.50
1,037.00

31,528.09
57,636.93

Budget

1.300.00

%of Budueied
LOE Hours
Expended

79.65%

Other Direct Cost:
Other Direct Costs
Travel

21.65
196.07

638.51
765.50

Team Subcontractors:

G& A
Provisional Kec

Total Charues

45.89
36.00

692.13

4,377.12
7,977.10

7U95.16 87.000.00 82.06%

Average Charge per LOE Hour
() (id

\ ( P I [ Mil ^ •



Tetra Tech EM Inc.
START Region V Contract 68-W-00129

Progress Table I
Total Labor for the Period November 29, 2000 through

Date: 05/01/2002

April 28.2002

TDD# S05-0104-OIO

DEAD CREEK SEDIMENT REMOV

Name_________________Title

Teira Tech Labor

Current

Hours

0.00
0.00
0.00
0.00
2.00
0.00
0.00
0.00
0.00
0.00
1.00
2.50

Subtotal SOS-0104-010 5.50

Cumulative

Hours

1.00
246.00
246.00
458.00
23.50
0.50
0.50
0.50

40.50
14.50
1.00
5.00

1,037.00

Total for TDD# S05-0104-010 5.50 ,037.00
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